

HDF/OpenDAP ACCESS Project Milestones – Funding from NASA ACCESS

Agreed schedule of tasks and associated funding by fiscal year

#	Milestone Due Date	Milestone Summary (brief title)	Description of Task(s)	Associated Funding	Funding Dispersed
1	7-15-06	Implementation of DAP2-HDF5 server	<ol style="list-style-type: none"> 1. Project Coordination <ul style="list-style-type: none"> • Set up and coordinate email, electronic discussions • Periodic project meetings by telephone • Quarterly reporting, as needed 2. Software Development <ul style="list-style-type: none"> • Review prototype • Prepare detailed upgrade plan 	0.79 FTE	
2	12-1-06	Implementation of DAP2-HDF5 server	<ol style="list-style-type: none"> 1. Project Coordination <ul style="list-style-type: none"> • Periodic project meetings by telephone • Quarterly reporting, as needed 2. Software Development <ul style="list-style-type: none"> • Revise prototype to be compatible with current versions of HDF5 and OPeNDAP (adding support for dimension scales, as needed) • Revise makefiles, etc. 	0.79 FTE	
3	3-15-07	Implementation of DAP4-HDF5 server	<ol style="list-style-type: none"> 1. Project Coordination <ul style="list-style-type: none"> • Periodic project meetings by telephone • Quarterly reporting, as needed 2. Software Development <ul style="list-style-type: none"> • Design new features 	0.79 FTE	

4	9-15-07	Implementation of DAP4-HDF5 server	<ol style="list-style-type: none"> 1. Project Coordination <ul style="list-style-type: none"> • Periodic project meetings by telephone • Quarterly reporting, as needed 2. Software Development <ul style="list-style-type: none"> • Implement new features 	0.79 FTE	
5	11-15-07	Design study of HDF5-friendly DAP client library	<ol style="list-style-type: none"> 1. Project Coordination <ul style="list-style-type: none"> • Periodic project meetings by telephone • Quarterly reporting, as needed 2. Software Development <ul style="list-style-type: none"> • Design the HDF5-friendly DAP client library 	0.79 FTE	
6	7-15-08	Implementation of prototyped HDF5-friendly DAP client library	<ol style="list-style-type: none"> 1. Project Coordination <ul style="list-style-type: none"> • Periodic project meetings by telephone • Quarterly reporting, as needed 2. Software Development <ul style="list-style-type: none"> • Implement features <p style="color: blue;">Optional: Proposed 3rd Year extension report due date (not a milestone activity)</p> <p><i>Implement the fully functional HDF5-friendly DAP client library, if feasible</i></p>	0.79 FTE	
7	3-8-09	Project Conclusion	<ol style="list-style-type: none"> 1. Project Coordination <ul style="list-style-type: none"> • Periodic project meetings by telephone • Final reporting 2. Software Development <ul style="list-style-type: none"> • Finish implementing tests of HDF5-friendly DAP client library with an existing OPeNDAP client tool 	-	-

NOTE: The time between August 8th, 2008 and March 8th, 2009 is counted as no-cost extension.